Pilot Release — Assignments

Goal: download link live Sunday, June 14, 2026. External team goes link → running workspace → first reviewed decision in under 15 minutes, unassisted.

Project board: BicameralAI / Pilot Release (project #9)

Jin (@jinhongkuan) — Release Captain

- Integrate download link + install instructions on the site — due Sat Jun 13 (bicameral#120)
- Tag `v0.1.0-alpha`, verify release CI tarballs (3 platforms + checksums) — due Sat Jun 13 (bicameral-bot#292)
- Dogfood gate participant: fresh-machine tarball install + golden path — Fri Jun 12 (bicameral-bot#293)

Silong (@silongtan) — Bot / MCP Surface

- Finalize dashboard for alpha: SetupWizard polish, typed errors for deferred commands — gate Fri Jun 12 (bicameral-bot#289)
- Scope cut audit: all deferred commands return typed unsupported errors, never crash (bicameral-bot#290)
- Verify `PROTOCOL_VERSION` capability handshake against tagged daemon — gate Fri Jun 12 (bicameral-mcp#584)
- Stress test Devin agent workflow through MCP — before Sun Jun 14 (bicameral-mcp#585)
- Dogfood gate participant — Fri Jun 12 (bicameral-bot#293)

Kevin (@Knapp-Kevin) — Docs / Substrate & Integrations QA

- Promote `manual_setup.md` to `QUICKSTART.md` on main — due Thu Jun 11 (bicameral-bot#291)
- Stress test Drive folder substrate — before Sun Jun 14 (bicameral-bot#294)
- Stress test Linear integration, or document gap and cut from pilot scope — before Sun Jun 14 (bicameral-integrations#93)
- Dogfood gate participant — Fri Jun 12 (bicameral-bot#293)

Lovis (@lovisaxon-ops) — Pilot Pipeline

- Beta kit: pain-point one-pager (context fragmentation, not features) + download link + weekly-call calendar ask — due Sat Jun 13 (bicameral#121)

Unassigned (post-alpha backlog)

- Token telemetry: implement spend events per spec — post-alpha priority #1, owner TBD (bicameral-bot#295)

Timeline

Date	Milestone
Thu Jun 11	Scope freeze; QUICKSTART on main; handshake verified
Fri Jun 12	Dogfood gate — tarball-only, golden path ≤ 15 min, two-bucket triage
Sat Jun 13	Ship-blockers fixed; tag `v0.1.0-alpha`; site link + beta kit ready
Sun Jun 14	Clean-machine smoke test of full public path; link live